
CALIFORNIA INTEGRATED WASTE MANAGEMENT BOARD
SOLID WASTE CLEANUP PROGRAM

Move The Mountain
AGGREGATE RECYCLING SYSTEMS
SITE CLEANUP

REPORT #: 17
DATE: 3/28/2005

THIS WEEK

DAYS WORKED: 5 TOTAL DAYS WORKED: 77
TRUCKS LOADED: 621 TOTAL TRUCKS LOADED: 6,381
% MATERIAL REMOVE 7.9 TOTAL % MATERIAL REMOVED:    86.9 94.8

AIR MONITORING RESULTS:
All test results remained below regulatory limits.  Rain on two days prevented air monitoring.

COMMENTS:
None.

VISITORS TO SITE:
None.

COMMUNITY ACTION ITEMS:
None.

NEXT WEEK
Continue removal of material as weather allows.


